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6 November 1985

MEMORANDUM FOR: Chief, NBPO/OL
FROM ¢ Chief, Security Staff, NBPO

SUBJECT : Weekly Report 28 October 1985 to 1 November 1985

Monday 28 October

1. 319 construction workers on site. 21 temporary badges issued.
2. 26 trucks entered the compound. No steel deliveries.
3. 35 persons were on site after 1700 hours. Site secured at 1800 hours.

4. 213 Escort Required badges and 16 temporary badges issued at the
security trailer.

5. Seven new contractor employees were processed for permanent badges
and security clearances.

Tuesday 29 October

1. 314 construction workers on site. 36 temporary badges issued.

2. 41 trucks entered the compound. Everett Express — 6 loads of
structural steel.

3. 23 persons on site after 1700 hours. Site secured at
4. 207 Escort Required badges and 29 temporary badges issued.
5. Five new contractor personnel were processed for permanent badges

and security clearances.

Wednesday 30 October

1. 316 construction workers on site. 37 temporary badges issued.

2. 41 trucks entered the compound. Everett Express - 4 loads of
structural steel.

3. 132 iersons were on site after 1700 hours. Site was secured at
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Wednesday 30 October continued

4, 219 Escort Required badges and 32 temporary badges issued.

5. Two new contractor personnel were processed for permanent badges
and security clearances.

Thursday 31 October

1. 329 construction workers on site. 11 Temporary badges issued.

2. 38 trucks entered the compound. Everett Express - 5 loads of
structural steel.

3. 82 persons were on site after 1700 hours. Site was secured at

y 2
4. 206 Escort Required badges and 23 temporary badges were issued.

5. TFive new contractor personnel were processed for permanent badges
and security clearances.

Friday 1 November

1. 67 construction workers on site. 27 temporary badges issued.
Construction curtailed due to cornerstone laying ceremony.

2. 10 trucks entered the compound. No steel deliveries.
3. There were no contractor personnel on site after 1700  hours

4, 158 Escort Required badges and 25 temporary badges were issued.

Dist: Orig & 1 - addressee w/attach

1 - C/OPS/PAS/0S w/attach
1 - C/HSG/PSD/0S w/attach
1 - Tech Trailer w/attach
1 - Chrono w/attach
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Attachment to Security Staff Weekly Report for the period 28 October -~ 1 November

Subject: Anomalies Reported to GSA

Mr. William Johnson, MCI Project Manager, and Matina Kelly, MCI Office Manager,
were locked in the compound at 1800 hours on October 28 after being advised

to clear the compound at 1800 hours. They were allowed to leave through the
power house gate which is manned by the Security Protection Officers at that
time.

New Subject: Contractor Access Through Gate 1

A CONTEL emplovee stated he had used his CONTEL badge to gain access to the
Agency compound through Gate 1 for a period of approximately 8 weeks.
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